
(August 4, 2003) 1 
Section 1-08.5 is supplemented with the following: 2 
 3 

This project shall be physically completed in its entirety within *** $$1$$ *** working 4 
days. 5 
 6 
In order to receive a suspension of the contract time during procurement of critical 7 
materials, the Contractor shall, within 20 calendar days after execution by the 8 
Contracting Agency, place purchase orders for all electrical equipment items deemed 9 
critical by the Contracting Agency, including but not limited to, signal controller 10 
materials, illumination standards and traffic signal standards required for physical 11 
completion of the contract. Upon request of the Contracting Agency the Contractor shall 12 
provide copies of purchase orders for the critical materials. Such purchase orders shall 13 
disclose the purchase order date and estimated delivery dates for such critical 14 
equipment.  If the Contractor has ordered, as verified by the purchase orders, the critical 15 
materials within the prescribed 20 calendar days,  the contract time shall be suspended 16 
upon physical completion of all work except that work dependent upon the below listed 17 
critical items: 18 
 19 

$$2$$ 20 
 21 

The contract time will be resumed upon delivery of the critical items to the Contractor, 22 
when the critical items are ready for delivery to the Contractor from the Contracting 23 
Agency’s Materials Laboratory, or *** $$3$$ *** calendar days after execution by the 24 
Contracting Agency, whichever occurs first. 25 
 26 
To qualify for this suspension for procurement of critical items, the Contractor must 27 
place an order within the prescribed 20 calendar days and demonstrate that action with 28 
a copy of the purchase order.  If the order has not been placed, or if no purchase order 29 
is presented, the contract time for the entire project will continue without a procurement 30 
suspension. 31 


